

# Highway/ Transport Improvement Works in Bridgwater

Thursday 28 May 2015

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
<b>Completed</b>						
Somerset County Council	Williton	A39 Long Street	Evening resurfacing works - additional Phase.	Complete		
Somerset County Council	Canninton	Southern Cannington Bypass	Resurfacing works under stop and go traffic management.			
Somerset County Council	Bridgwater/W embdon	A39 Quantock Road	Resurfacing works under stop and go traffic management.			
Somerset County Council	Bridgwater	East Quay/The Clink, Bridgwater	Replacement and upgrading of traffic signals. Facilities for pedestrians and cyclists are also being enhanced whilst improving overall capacity. Scheme includes lane changes to improve flow, and pedestrians and cyclists will be able to cross without stopping all traffic.			
<b>Continuing</b>						
EDF Energy	Bridgwater	A38/ A39 Taunton Road Broadway	New and improved signal arrangements, minor carriageway realignments and pedestrian/cycling facilities to improve operation of the junction. The improvements are being undertaken in 7 phases so that each element of the four way junction can be upgraded sequentially to minimise the impact of the works.	Improvements at Taunton Road Broadway continue to be ahead of schedule. EDF Energy are working on phase 4, this phase is focussed on realigning the kerb line and improving the footpaths either side of the northern arm of the Taunton Road. Whilst the footpaths are improved, temporary footpaths will be in place. The lane closure on the Taunton road, where the compound is, will shift about within the road to maintain access to the	Jan 2015	Autumn 2015

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
				town. The more visible construction elements of this phase are nearing completion but less visible electrical/signal work is continuing. In the second half of June EDF Energy plan to carry out resurfacing work at night to reduce the overall timescale for completion of the work, in turn this will minimise disruption to the town by keeping traffic flowing. EDF Energy remain confident the work will be complete by the Autumn.		
EDF Energy	Washford	Washford Cross	Construction of new roundabout.	EDF Energy continue to make good progress on this road improvement. The team are on schedule to temporarily open the B3190 back up for the summer holiday period.	January 2015	December 2015
EDF Energy	Cannington	Cannington	Cannington Bypass Construction of a new western bypass around Cannington to remove the need for Hinkley Point C construction traffic to travel through the village.	EDF Energy continue to make good progress on the Cannington Bypass. Construction activity is underway at both ends of the bypass to ensure the road is operational early in 2016.	Oct 2014	Early 2016
Environment Agency	North Petherton	Huntworth	Dredging and river bank raising / strengthening. Road will be closed between the hours of 0830 - 1730hrs. Diversion will be in place.	Further works downstream (north) of the Ford gate junction to continue until 24 July.	24 March	24 July
Somerset County Council (The Bridgwater	Bridgwater		Road improvements/traffic calming. Closures in place at Parkstone Avenue, Queens Road and King George Avenue. Rhode Lane will be	On-going.	11 May	26 July

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
Way scheme)			open as usual for access.			
<b>Future</b>						
Somerset County Council	Holford, Kilve & Quantoxhead	A39 Bridgwater Road	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.		1 June	5 June
Somerset County Council	Holford, Kilve & Quantoxhead	A39 Bridgwater Road	Carriageway resurfacing. Temporary road closures between 18.30 and 23.30.		8 June	12 June
EDF Energy	Williton	B3190 Washford Cross (south bound) Raleighs Cross Road	Due to construction of new roundabout, a temporary road closure between 19.00 Friday to 06.00 Monday. Diversions will be in place.		3 July	6 July
EDF Energy	Williton	B3190 Washford Cross (south bound) Raleighs Cross Road	Due to construction of new roundabout, a temporary road closure will be in place between 19.00 Friday to 06.00 Monday. Diversions will be in place.		10 July	13 July
Somerset County Council	North Petherton	Huntworth	Carriageway resurfacing and other repairs. Exact dates to be confirmed.		To be confirmed	To be confirmed
Somerset County Council	Bridgwater	A39 Bath Road (at the junction with Bower Lane)	Junction remedial works. Overnight closures will be put in place.		July tbc	July tbc

**EDF Energy** updates supplied to Somerset County Council by EDF Energy.

Dates for **Utilities** schemes can be obtained from [www.roadworks.org](http://www.roadworks.org)

**Utilities Companies** have a statutory right to work on the network and dates above are subject to change as a result, especially in the event of emergency/ urgent works.

**For more information** on EDF Energy Schemes you can the visit Hinkley Point visitor centre, located in Angel Place Shopping Centre in Bridgwater. Open 09.00 - 16.00 Monday to Friday. Alternatively you can call 0800 096 9650 or email [hinkley-enquiries@edf-energy.com](mailto:hinkley-enquiries@edf-energy.com)

**For more information** on Somerset County Council highways schemes please call Somerset Direct on 0300 123 2224 or email: [generalenquiries@somerset.gov.uk](mailto:generalenquiries@somerset.gov.uk)