

## Highway/Transport Improvement Works in and around Bridgwater Friday 3 July 2015

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
<b>Continuing</b>						
EDF Energy	Bridgwater	A38/ A39 Taunton Road Broadway	New and improved signal arrangements, minor carriageway realignments and pedestrian/cycling facilities to improve operation of the junction. The improvements are being undertaken in 7 phases so that each element of the four way junction can be upgraded sequentially to minimise the impact of the works.	Good progress is being made at the junction. Resurfacing works are taking place at night to minimise disruption. Work on the northern half is now complete and work continues on the southern half. Closures will start at 19.00 the roads will be re-opened by 06.00. Appropriate signage will be in place to divert traffic around the closures. Resurfacing works expected to be complete by the middle of July when EDF Energy will start commissioning the new lights. EDF Energy remain confident the work will be complete by the Autumn.	Jan 2015	Autumn 2015
EDF Energy	Washford	Washford Cross	Construction of new roundabout.	EDF Energy continue to make good progress on this road improvement. The B3190 will be temporarily reopened on the 13 July until the 6 September to help businesses over the summer holidays. Before the road is re-opened, the B3190 will be closed where it joins the A39 from the South for two weekends. <b>The closures will be from 3-6 and 10-13 July. Closures will begin at 7pm on the Friday and re-open at 6am on the Monday. Diversion routes will be clearly</b>	January 2015	December 2015

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
				marked whilst closures are in place.		
EDF Energy	Cannington	Cannington	Construction of a new western bypass around Cannington to remove the need for Hinkley Point C construction traffic to travel through the village.	EDF Energy continue to make good progress on the Cannington Bypass. Construction activity is underway at both ends of the bypass to ensure the road is operational early in 2016.	Oct 2014	Early 2016
Environment Agency	North Petherton	Huntworth	Dredging and river bank raising / strengthening. Road will be closed between the hours of 0830 - 1730hrs. Diversion will be in place.	Further works downstream (north) of the Ford gate junction to continue until 24 July.	24 March	24 July
Somerset County Council (The Bridgwater Way scheme)	Bridgwater	King George Avenue	Road improvements/traffic calming. Closures in place at Parkstone Avenue, Queens Road and King George Avenue. Rhode Lane will be open as usual for access.	Phase 1 is now complete. As part of phase 2, a road closure will take effect around the intersection of King George Avenue and Rhode Lane from Monday 6 July. The road will be open again as soon as possible and appropriate signage will be in place to divert traffic around the closures.	11 May	26 July
<b>Future</b>						
Somerset County Council	Bridgwater	A38 Bristol Road (Dual Carriageway sections)	Remedial works under lane closure. – northbound and southbound including A38 Bristol Road roundabout.		6 July	17 July
Somerset County Council	North Petherton	Huntworth Lane	Carriageway resurfacing and other repairs. Temporary 2 way traffic lights manually controlled during peak hours.		27 July	1 Oct
Somerset County	Bridgwater	A39 Bath Road (at the	Junction remedial works. Overnight closures will be put in place.		27 July	31 July

	Parish/Town	Location	Scheme Description/ Purpose	Update	Start	Finish
Council		junction with Bower Lane)				
Somerset County Council	North Petherton	Market Way	Junction widening, improving footway and cycleway, signing and lining works. Temporary 2 way traffic lights.		27 July	31 Oct
Green Frog Connect	Bridgwater	The Drove	Gas and Electrical works under temporary traffic lights for approximately 8 weeks. Temporary 2 way traffic lights manually controlled 24/7		August 3	Early Sept
Somerset County Council	Bridgwater	East Quay	Night-time resurfacing works. Road closures from the junction at The Clink to Eastover. 7pm-7am.		1 Sept	9 Sept

**EDF Energy** updates supplied to Somerset County Council by EDF Energy.

Dates for **Utilities** schemes can be obtained from [www.roadworks.org](http://www.roadworks.org).

**Utilities Companies** have a statutory right to work on the network and dates above are subject to change as a result, especially in the event of emergency/ urgent works.

**For more information** on EDF Energy Schemes you can the visit Hinkley Point visitor centre, located in Angel Place Shopping Centre in Bridgwater. Open 09.00 - 16.00 Monday to Friday. Alternatively you can call 0800 096 9650 or email [hinkley-enquiries@edf-energy.com](mailto:hinkley-enquiries@edf-energy.com)

**For more information** on Somerset County Council highways schemes please call Somerset Direct on 0300 123 2224 or email: [generalenquiries@somerset.gov.uk](mailto:generalenquiries@somerset.gov.uk)